

AI Champions Phase 1 - Appendix Q14

Six-month delivery plan aligned to the work packages in the application.

Work package	Lead	M1	M2	M3	M4	M5	M6	Key output
WP1 Clinical LLM development	Sami	X	X	X	X			Trained model and benchmarks
WP2 Safety engine	Sami + ML Eng	X	X	X				Rule engine and test suite
WP3 Hybrid integration + validation	Valerio + Sami			X	X	X	X	Integrated prototype and study
WP4 Whitepaper + Phase 2 prep	Sami					X	X	Technical whitepaper and Phase 2 plan
Project management	Sami	X	X	X	X	X	X	Reporting and risk control

Milestone	Timing	Dependency
M1 Clinical LLM v1 trained	Month 2	Needed before full integration
M2 Safety engine validated	Month 3	Needed before hybrid validation
M3 Hybrid prototype integrated	Month 4	Needed before validation study
M4 Validation study complete	Month 5	Needed before whitepaper
M5 Whitepaper submitted and Phase 2 prepared	Month 6	Project closeout

Critical dependency: ML Engineer recruitment must land by Month 2. If hiring slips, Sami covers initial implementation while recruitment continues.